

WCI Transmission Line Planned Open Season Timeline
As of March 31, 2008

Year	Date	Activity or Milestone
2008	March 31	Provide draft documents for bidder comment
2008	April 14	Bidder information meeting
2008	April 21	Deadline for bidder comments on draft documents and products.
2008	May 5	Final documents posted, bidder application period opens
2008	May 16	Due date for completed application to become a qualified bidder
2008	On or about May 30	Qualified Bidder Notices issued
2008	June 11	Phase I indicative and non-conforming bids due
2008	July 23	Post revised documents (if any) that will be in effect for Phases II and III of the auction.
2008	July 24 - 30	Information session and Mock Auction for Qualified Bidders
2008	July 31	Phase II bidding begins
2008	Expected to be around August 15 – dependent upon duration of Phase II	Phase III bids due
2008	Expected to be around August 22 – dependent upon duration of Phase II and will be 2 Business Days after the close of Phase III of the Auction	Notification of Winning Bidders
2008	Within 10 Business Days of the Close of the Auction	Winning Bidders receive Service Agreement(s) for execution
2009	January	FERC Approval of WCI Open Season and Market Based Tariff

All dates are subject to change. Open Season Documents and updates thereto are posted at: www.WCIntertie.com. In the event discrepancies exist between this Timeline and such documents, the wording in the documents will prevail.